



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details

---

**File #:** 19-0010      **Version:** 1

**Type:** Agenda Item      **Status:** Adopted

**File created:** 12/21/2018      **In control:** Procurement Committee

**On agenda:** 1/10/2019      **Final action:** 1/10/2019

**Title:** Authority to decrease purchase order for Contract 11-403-2P, Membrane Gas Holder Replacement and Digester Cleaning at Egan Water Reclamation Plant, Cook County, to Path Construction, Inc. in an amount of \$416,540.96 from an amount of \$5,929,567.63, to an amount not to exceed \$5,513,026.67 and to decrease the related five percent change order allowance in an amount of \$45,364.46, from an amount of \$45,364.46, to an amount not to exceed \$0.00, Account 201-50000-645750, Purchase Order 4000018

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 11-403-2P CO Log BM 1-10-19.pdf

Date	Ver.	Action By	Action	Result
1/10/2019	1	Board of Commissioners	Approved	Pass
1/10/2019	1	Committee of the Whole	Recommended	Pass