



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details (With Text)

File #: 19-1029 **Version:** 1
Type: Report **Status:** Filed
File created: 10/9/2019 **In control:** Engineering Committee
On agenda: 10/17/2019 **Final action:** 10/17/2019
Title: Report on change orders authorized and approved by the Director of Engineering during the months of July, August and September 2019

Sponsors:

Indexes:

Code sections:

Attachments: 1. Attachment 1 CO Report July-September 2019 5% Contingency revised 10-4-19.pdf, 2. Attachment 2 CO Status Report September 2019.pdf

Date	Ver.	Action By	Action	Result
10/17/2019	1	Board of Commissioners	Published and Filed	Pass

TRANSMITTAL LETTER FOR BOARD MEETING OF OCTOBER 17, 2019

COMMITTEE ON ENGINEERING

Mr. Brian A. Perkovich, Executive Director

Report on change orders authorized and approved by the Director of Engineering during the months of July, August and September 2019

Dear Sir:

Thirty change orders were approved by the Director of Engineering on contracts with a 5% contingency provision for errors and omissions and unforeseen circumstances, for an increase or decrease of \$100,000.00 or less during July, August and September 2019. The contracts and related data are listed in Attachment 1.

Please advise the undersigned if additional information is required.

Respectfully Submitted, Catherine A. O'Connor, Director of Engineering, GCR

Attachments