



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 19-1076 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 10/25/2019 **In control:** Procurement Committee

On agenda: 11/7/2019 **Final action:** 11/7/2019

Title: Authorization to decrease cost estimate for Contract 14-372-3SR Drop Shaft 5 Inspection and Rehabilitation, NSA, from estimated cost between \$3,800,000.00 and \$4,600,000.00, to an estimated cost between \$3,610,000.00 and \$4,370,000.00, Account 401-50000-645700, Requisition 1518103

Sponsors:

Indexes:

Code sections:

Attachments: 1. 14-372-3SR Fact Sheet.pdf

Date	Ver.	Action By	Action	Result
11/7/2019	1	Board of Commissioners	Approved	Pass