



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details

---

**File #:** 19-1080      **Version:** 1

**Type:** Agenda Item      **Status:** Adopted

**File created:** 10/28/2019      **In control:** Procurement Committee

**On agenda:** 11/7/2019      **Final action:** 11/7/2019

**Title:** Authority to increase Contract 73-161-EH McCook Reservoir Excavation Agreement, to Vulcan Construction Materials, L.P. in an amount of \$3,504,813.00, from an amount of \$97,695,421.25, to an amount not to exceed \$101,200,234.25, Account 401-50000-645620, Purchase Order 5000176

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 73-161-EH\_Change Order Report.pdf

Date	Ver.	Action By	Action	Result
11/7/2019	1	Board of Commissioners	Approved	Pass