



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details (With Text)

**File #:** 20-0096 **Version:** 1  
**Type:** Agenda Item **Status:** Adopted  
**File created:** 1/24/2020 **In control:** Procurement Committee  
**On agenda:** 2/6/2020 **Final action:** 2/6/2020  
**Title:** Authorization to amend Board Order of August 8, 2019, regarding Issue a purchase order and enter into an agreement with Robinson Engineering, Ltd. for professional engineering services for Final Design and Post Award Services for Contract 14-256-5F Flood Control Project in the Worth Woods Subdivision in Worth, Illinois in an amount not to exceed \$296,982.29, Account 501-50000-612450, Requisition 1524372, Agenda Item No. 42, File No. 19-0748

### Sponsors:

### Indexes:

### Code sections:

**Attachments:** 1. August 8, 2019 Board Transmittal Letter - File #19-0748.pdf

Date	Ver.	Action By	Action	Result
2/6/2020	1	Board of Commissioners	Approved	Pass

## TRANSMITTAL LETTER FOR BOARD MEETING OF FEBRUARY 6, 2020

### COMMITTEE ON PROCUREMENT

Mr. Brian A. Perkovich, Executive Director

Authorization to amend Board Order of August 8, 2019, regarding Issue a purchase order and enter into an agreement with Robinson Engineering, Ltd. for professional engineering services for Final Design and Post Award Services for Contract 14-256-5F Flood Control Project in the Worth Woods Subdivision in Worth, Illinois in an amount not to exceed \$296,982.29, Account 501-50000-612450, Requisition 1524372, Agenda Item No. 42, File No. 19-0748

Dear Sir:

At the Board meeting of August 8, 2019, the Board of Commissioners duly authorized the above stated action, Agenda Item No. 42, File No. 19-0748.

Due to the unforeseen delay in executing the consultant agreement, authorization is requested to reallocate \$110,761.47 previously budgeted for 2019 to 2021.

Therefore, it is requested that the aforesaid Board Order of August 8, 2019, be amended to effect the changes set forth above, otherwise to remain in force and effect as heretofore enacted.

Requested, Catherine A. O'Connor, Director of Engineering, WSS:MD

Recommended, Darlene A. LoCascio, Director of Procurement and Materials Management

Respectfully Submitted, Barbara J. McGowan, Chairman Committee on Procurement

Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of the Board of Commissioners for February 6, 2020

Attachment