



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details (With Text)

File #: 20-0153 **Version:** 1

Type: Report **Status:** Filed

File created: 2/10/2020 **In control:** Engineering Committee

On agenda: 2/20/2020 **Final action:** 2/20/2020

Title: Report on change orders authorized and approved by the Director of Engineering during the month of January 2020

Sponsors:

Indexes:

Code sections:

Attachments: 1. Attachment 1 CO Report January 2020 5% Contingency.pdf, 2. Attachment 2 CO Status Report January 2020.pdf

Date	Ver.	Action By	Action	Result
2/20/2020	1	Board of Commissioners	Published and Filed	Pass

TRANSMITTAL LETTER FOR BOARD MEETING OF FEBRUARY 20, 2020

COMMITTEE ON ENGINEERING

Mr. Brian A. Perkovich, Executive Director

Report on change orders authorized and approved by the Director of Engineering during the month of January 2020

Dear Sir:

Two change orders were approved by the Director of Engineering on contracts with a 5% contingency provision for errors and omissions and unforeseen circumstances, for an increase or decrease of \$100,000.00 or less during January 2020. The contracts and related data are listed in Attachment 1 and Attachment 2.

Please advise the undersigned if additional information is required.

Respectfully Submitted, Catherine A. O'Connor, Director of Engineering, GCR

Attachments