



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details (With Text)

File #: 10-0082 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 1/26/2010 **In control:** Procurement Committee

On agenda: 2/4/2010 **Final action:** 2/4/2010

Title: Authority to decrease Contract 07-663-11 Landscape Maintenance in the North Side Water Reclamation Plant Area, Group A, to A Natural Choice Shamrock Landscaping & Installation, in an amount of \$10,109.18, from an amount of \$109,518.67, to an amount not to exceed \$99,409.49, Account 101-67000-612420, Purchase Order 5000716

Sponsors:

Indexes:

Code sections:

Attachments: 1. 07-663-11 CO HISTORY.PDF

Date	Ver.	Action By	Action	Result
2/4/2010	1	Committee of the Whole	Recommended	Pass
2/4/2010	1	Board of Commissioners	Approved	Pass

TRANSMITTAL LETTER FOR BOARD MEETING OF FEBRUARY 4, 2010

COMMITTEE ON PROCUREMENT

Mr. Richard Lanyon, Executive Director

Authority to decrease Contract 07-663-11 Landscape Maintenance in the North Side Water Reclamation Plant Area, Group A, to A Natural Choice Shamrock Landscaping & Installation, in an amount of \$10,109.18, from an amount of \$109,518.67, to an amount not to exceed \$99,409.49, Account 101-67000-612420, Purchase Order 5000716

Dear Sir:

On May 3, 2007, the Board of Commissioners authorized the Director of Procurement and Materials Management to award Contract 07-663-11 Landscape Maintenance in the North Side Water Reclamation Plant Area, to A Natural Choice Shamrock Landscaping & Installation, for Group A, in an amount not to exceed \$148,000.00. The contract expires on March 31, 2010.

As of January 19, 2010, the attached list of change orders has been approved. The effect of these change orders resulted in a decrease in an amount of \$38,481.33 from the original amount awarded of \$148,000.00 for Group A. The current contract value is \$109,518.67 for Group A. The prior approved change orders reflect a 26.00% decrease to the original contract value.

A decrease in contract value is being requested at this time because the utilization of the contract in 2009 was less than originally anticipated.

This change order is in compliance with the Illinois Criminal Code since the change is due to circumstances not reasonably foreseeable at the time the contract was signed, and is in the best interest of the District.

It is hereby recommended that the Board of Commissioners authorize the Director of Procurement and Materials Management to execute a change order to decrease Contract 07-663-11, Group A, in an amount of \$10,109.18 (approximately 9.23% of the current contract value) from an amount of \$109,518.67 to an amount not to exceed \$99,409.49.

Funds will be restored in Account 101-67000-612420.

Requested, Osoth Jamjun, Director of Maintenance and Operations, OJ:MPS:SO'C:MAG:LSC:MW

Recommended, Darlene A. LoCascio, Director of Procurement and Materials Management

Respectfully Submitted, Barbara J. McGowan, Chairman Committee on Procurement

Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of the Board of Commissioners for February 4, 2010

Attachment