



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 10-0377 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 3/11/2010 **In control:** Procurement Committee

On agenda: 3/18/2010 **Final action:** 3/18/2010

Title: Authority to increase Contract 04-294-3M, Calumet TARP Valve Isolation Chamber and Pump Station Upgrade, Calumet Water Reclamation Plant to Kenny Construction Company, in an amount of \$61,713.88, from an amount of \$60,409,059.22, to an amount not to exceed \$60,470,773.10, Account 401-50000-645600, Purchase Order 5000309

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO 04-294-3M

Date	Ver.	Action By	Action	Result
3/18/2010	1	Committee of the Whole	Recommended	Pass
3/18/2010	1	Board of Commissioners	Approved	Pass