



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 10-0574 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 4/29/2010 **In control:** Procurement Committee

On agenda: 5/6/2010 **Final action:** 5/6/2010

Title: Authority to increase Contract 05-144-3D Lagoon 23 Lining & Lysimeters Installation, LASMA, HASMA & CWRP to T. J. Lambrecht Construction, Inc., in an amount of \$69,434.17, from an amount of \$11,409,472.96 to an amount not to exceed \$11,478,907.13, Accounts 401-50000-645650 and 645750, Purchase Order 5000848

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO 05-144-3D

Date	Ver.	Action By	Action	Result
5/6/2010	1	Committee of the Whole	Recommended	Pass
5/6/2010	1	Board of Commissioners	Approved	Pass