



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details

---

**File #:** 10-0587      **Version:** 1

**Type:** Agenda Item      **Status:** Adopted

**File created:** 4/29/2010      **In control:** Procurement Committee

**On agenda:** 5/6/2010      **Final action:** 5/6/2010

**Title:** Authority to increase Contract 05-836-3D Lockport Power House Sluice Gate Replacement, South Service Area, to IHC Construction Companies, LLC, in an amount of \$51,727.15, from an amount of \$12,877,923.80 to an amount not to exceed \$12,929,650.95, Account 401-50000-645720, Purchase Order 5000871

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CO 05-836-3D

Date	Ver.	Action By	Action	Result
5/6/2010	1	Committee of the Whole	Recommended	Pass
5/6/2010	1	Board of Commissioners	Approved	Pass