

## Metropolitan Water Reclamation District of Greater Chicago

## Legislation Details

10-0	803	Version:	1			
Agei	nda Item			Status:	Adopted	
6/30	/2010			In control:	Procurement Con	nmittee
7/8/2	2010			Final action:	7/8/2010	
Plan of \$1	Authority to increase Contract 93-232-2M Hydraulic Improvements at the Calumet Water Reclamation Plant to IHC Construction/FHP Tectonics, Joint Venture, in an amount of \$86,612.94, from an amount of \$122,725,684.62, to an amount not to exceed \$122,812,297.56, Accounts 401-50000-645650 and 645750, Purchase Order 5000623					
1. CO 93-232-2M						
Ver.	Action By			Acti	on	Result
1	Committe	ee of the W	hole	Rec	ommended	Pass
1						
	Ager 6/30, 7/8/2 Auth Plan of \$1 6457 1. C0 Ver.	Plant to IHC C of \$122,725,68 645750, Purch 1. CO 93-232- Ver. Action By	Agenda Item 6/30/2010 7/8/2010 Authority to increase Cont Plant to IHC Construction of \$122,725,684.62, to an 645750, Purchase Order 1. CO 93-232-2M Ver. Action By	Agenda Item 6/30/2010 7/8/2010 Authority to increase Contract 93 Plant to IHC Construction/FHP T of \$122,725,684.62, to an amoun 645750, Purchase Order 500062 1. CO 93-232-2M Ver. Action By	Agenda ItemStatus:6/30/2010In control:7/8/2010Final action:Authority to increase Contract 93-232-2M HydraePlant to IHC Construction/FHP Tectonics, Joint Vof \$122,725,684.62, to an amount not to exceed645750, Purchase Order 50006231. CO 93-232-2MVer. Action ByAction	Agenda ItemStatus:Adopted6/30/2010In control:Procurement Control:7/8/2010Final action:7/8/2010Authority to increase Contract 93-232-2M Hydraulic Improvements a Plant to IHC Construction/FHP Tectonics, Joint Venture, in an amound of \$122,725,684.62, to an amount not to exceed \$122,812,297.56, 445750, Purchase Order 50006231. CO 93-232-2MVer. Action ByAction