



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details

---

**File #:** 10-0945      **Version:** 1

**Type:** Agenda Item      **Status:** Adopted

**File created:** 8/5/2010      **In control:** Procurement Committee

**On agenda:** 8/12/2010      **Final action:** 8/12/2010

**Title:** Authority to decrease Contract 02-009-3S, Evanston Intercepting Sewer Rehabilitation Lake Street Leg to Kenny Construction Company, in the amount of \$13,217.00, from an amount of \$8,419,566.00, to an amount not to exceed \$8,406,349.00, Account 401-50000-645600, Purchase Order 5000618

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CO 02-009-3S

Date	Ver.	Action By	Action	Result
8/12/2010	1	Committee of the Whole	Recommended	Pass
8/12/2010	1	Board of Commissioners	Approved	Pass