

Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street Chicago, IL 60611

Legislation Details

File #: 10-1118 **Version:** 1

Type: Agenda Item Status: Adopted

File created: 9/29/2010 In control: Procurement Committee

On agenda: 10/7/2010 Final action: 10/7/2010

Title: Authority to increase Contract 05-147-2M, HVAC Improvements at the Stickney Water Reclamation

Plant, to Path Construction Company, in an amount of \$40,672.39, from an amount of \$3,488,654.59,

to an amount not to exceed \$3,529,326.98, Account 201-50000-645750, Purchase Order 5001064

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO 05-147-2M

| Date | Ver. | Action By | Action | Result |
|-----------|------|------------------------|-------------|--------|
| 10/7/2010 | 1 | Committee of the Whole | Recommended | Pass |
| 10/7/2010 | 1 | Board of Commissioners | Approved | Pass |