



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 10-1119 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 9/29/2010 **In control:** Procurement Committee

On agenda: 10/7/2010 **Final action:** 10/7/2010

Title: Authority to increase Contract 04-294-3M, Calumet TARP Isolation and Pump Station Improvements, Calumet Water Reclamation Plant, to Kenny Construction Company, in an amount of \$40,913.72, from an amount of \$60,898,595.64, to an amount not to exceed \$60,939,509.36, Account 401-50000-645600, Purchase Order 5000309

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO 04-294-3M

| Date | Ver. | Action By | Action | Result |
|-----------|------|------------------------|-------------|--------|
| 10/7/2010 | 1 | Committee of the Whole | Recommended | Pass |
| 10/7/2010 | 1 | Board of Commissioners | Approved | Pass |