



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 10-1575 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 12/8/2010 **In control:** Procurement Committee

On agenda: 12/16/2010 **Final action:** 12/16/2010

Title: Authority to increase Contract 73-161-FH Vulcan Conveyance System and Maintenance Facilities, McCook CUP Reservoir, to Graycor Industrial Contractors, Inc. in an amount of \$274,282.45, from an amount of \$30,294,623.22, to an amount not to exceed \$30,568,905.67, Account 401-50000-645620 Purchase Order 5000562

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO 73-161-FH

Date	Ver.	Action By	Action	Result
12/16/2010	1	Committee of the Whole	Recommended	Pass
12/16/2010	1	Board of Commissioners	Approved	Pass