

Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street Chicago, IL 60611

Legislation Text

File #: 16-0791, Version: 1

TRANSMITTAL LETTER FOR BOARD MEETING OF AUGUST 4, 2016

COMMITTEE ON ENGINEERING

Mr. David St. Pierre, Executive Director

Report on change orders authorized and approved by the Director of Engineering during the month of June 2016

Dear Sir:

One change order was approved by the Director of Engineering that cumulatively, but not individually, increased or decreased the value of the contract by \$10,000.00 or less during June 2016. The contract and related data is listed in Attachment 1.

Thirteen change orders were approved by the Director of Engineering on contracts with a 5% contingency provision for errors and omissions and unforeseen circumstances, for an increase or decrease of \$100,000.00 or less during June 2016. The contracts and related data are listed in Attachment 2.

Please advise the undersigned if additional information is required.

Respectfully Submitted, Catherine A. O'Connor, Director of Engineering, MVL

Attachments