



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Text

File #: 18-1181, **Version:** 1

TRANSMITTAL LETTER FOR BOARD MEETING OF NOVEMBER 15, 2018

COMMITTEE ON ENGINEERING

Mr. John P. Murray, Acting Executive Director

Report on change orders authorized and approved by the Director of Engineering during the month of October 2018

Dear Sir:

One change order was approved by the Director of Engineering that cumulatively, but not individually, increased or decreased the value of the contract by \$10,000.00 or less during October 2018. The contract and related data is listed in Attachment 1.

Eight change orders were approved by the Director of Engineering on contracts with a 5% contingency provision for errors and omissions and unforeseen circumstances, for an increase or decrease of \$100,000.00 or less during October. The contracts and related data are listed in Attachment 2.

Please advise the undersigned if additional information is required.

Respectfully Submitted, Catherine A. O'Connor, Director of Engineering, MVL

Attachments