



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Text

File #: 10-0150, **Version:** 1

TRANSMITTAL LETTER FOR BOARD MEETING OF FEBRUARY 4, 2010

COMMITTEE ON PROCUREMENT

Mr. Richard Lanyon, Executive Director

Authority to decrease Contract 09-665-11, Landscape Maintenance at the Stickney and LASMA Service Areas, Group B to Allied Landscaping Corporation in an amount of \$28,701.50 from an amount \$100,000.00 to an amount not to exceed \$71,298.50. Account 101-69000-612420, Purchase Order 5001029

Dear Sir:

On May 21, 2009, the Board of Commissioners authorized the Director of Procurement and Materials Management to award Contract 09-665-11, Group B to Allied Landscaping Corporation in an amount not to exceed \$100,000.00. The contract expired on December 31, 2009.

This Contract has no prior change orders.

A decrease in contract value is being requested at this time because the amount of work completed under this contract was less than anticipated.

This change order is in compliance with the Illinois Criminal Code since this decrease is due to circumstances not reasonably foreseeable at the time the contract was signed and is in the best interest of the District.

It is hereby recommended that the Board of Commissioners authorize the Director of Procurement and Materials Management to execute a change order to decrease Contract 09-665-11, Group B in an amount of \$28,701.50 (28.7% of the current contract value) from an amount of \$100,000.00 to an amount not to exceed \$71,298.50.

Funds will be restored in Account 101-69000-612420.

Requested, Osoth Jamjun, Director of Maintenance and Operations, OJ:MPS:SO'C:MAG:LSC:MA:tw
Recommended, Darlene A. LoCascio, Director of Procurement and Materials Management
Respectfully Submitted, Barbara J. McGowan, Chairman Committee on Procurement
Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of the Board of Commissioners for February 4, 2010.