

Alert : 100
 Report Name: ZPT_CHANGE_ORDER_LOG
 Requester : FITZPATRICKS

Change Order Log Report

System: HRD
 09/01/2010 12:40:4
 Page: 1

O No. : 5000962
 Tracking No. : EN00110325
 Order No. : 6001265

Original Value: 146,430,000.00
 Approved Value: 146,766,824.57
 Current Value : 146,766,824.57

Change Order Number	Description	Value	Initiator	Date	File Letter	CR #	Board Approval	Status	Approver	Seq. No.	Change Number	Object Class
0001	Delete Bypass Connecting Structure Lifting Mechanism	786,50.00	MCQUHREC	11/10/2009	0185	001		Approved	USN01BMBRU	0001	3659145	EINKEELH3 M_SERVICE
0002	Remove Concrete Foundation & H-Beams at DS-16 Site	9,995,86.00	MCQUHREC	03/01/2010	0318	008		Approved	USN01BMBRU	0002	3759035	EINKEELH3 M_SERVICE
0003	Install, Weather and Monitor Inclinerometers	163,612.90	MCQUHREC	06/14/2010	0367	009	X	Approved	USN01BMBRU	0003	3839925	EINKEELH3 M_SERVICE
0004	Overburden Removal at VS-P7	4,875.00	MCQUHREC	08/02/2010	0424	012		Approved	USN01BMBRU	0004	3877101	EINKEELH3 M_SERVICE
0005	Relocation of DS-P4	159,127.31	MCQUHREC	08/18/2010	0446	011	X	Approved	USN01BMBRU	0005	3888351	EINKEELH3 M_SERVICE