

Change Order Log Report

Client : 100
 Report Name: ZRPT CHANGE_ORDER_103
 Requester : GUTWALD

System: HO
 06/19/2010 08:09:5
 Page: 1

Original Value: 3,400,000.00
 Approved Value: 3,454,054.21
 Current Value : 3,454,054.21

IO No. : 5000807
 Tracking No. : ENG0181726
 Vendor No. : 6001182

Change Number	Text	Value	Initiator	Date	File Letter	CR #	Board Approval	Status	Approver	Seq. No.	Change Number	Object Class
0001	Modify Existing Circuit Breakers & Install Conduit & Cable	8,549.04 INC	MCUREC	11/12/2009	0147	006	X	Approved	USPALC	0001	3660008	ENKEELEG MM_SERVICE
0002	Labor to Install Mounting Flange Kits at Kirie WRP	14,677.16 INC	MCUREC	11/12/2009	0146	009	X	Approved	USPALC	0001	3660008	ENKEELEG MM_SERVICE
0003	Replace 3 Exterior Light Poles & Fixtures at Kirie WRP	30,828.01 INC	MCUREC	11/12/2009	0175	007	X	Approved	USPALC	0001	3660008	ENKEELEG MM_SERVICE