

ATTACHMENT 3 (for April 21, 2016 Board Meeting)

**10-716-3P, Wet Weather Treatment Facility & Reservoir, LEMONT.** All of the work is complete on this contract and the facility is in full operation. The contractor is submitting documents for final close-out which will occur in second quarter of 2016.

**11-054-3P, Disinfection Facilities, Terrence J. O'Brien Water Reclamation Plant.** The UV disinfection process is operational and functioning as designed. Operational testing of the UV facility has been completed and the system is in full operation. Restoration of roadways and punch list remain. Final completion is expected in the second quarter of this year.