

Change Order Log Report

PO No. : 5000962
 Tracking No. : EN001032S
 Vendor No. : 6001265

Original Value: 146,430,000.00
 Approved Value: 146,439,209.36
 Current Value : 146,439,209.36

Change Number	Text	Value	Indicator	Date	File Letter	CR #	Board Approval	Status	Approver	Seq. No.	Change Number	Object Class
0001	Delete Bypass Connecting Structure Lifting Mechanism	786.50 DEC	MISUREC	11/10/2009	0185	001		Approved	UNNELEWERU	0001	3659145	ENKBELEG
0002	Remove Concrete Foundation & H-Beams at D5-R6 Site	9,995.86 INC	MISUREC	03/01/2010	0318	008		Approved	UNNELEWERU	0001	3659146	M_SERVICE
										0002	3759035	ENKBELEG
										0002	3759036	M_SERVICE