

**Contract 77-235-2F: Thornton Composite Reservoir
Hanson Material Service - Mining Costs
March 2013**

Summary of Hard Costs

Agreement Reference	Description	Estimate Reported to Board on June 16, 2011	Revised Estimate	Difference
4.05	Removal of Access Tunnel Concrete Plug	\$0	\$400,000	\$400,000
6.05	Additional Pumping/Tunnel Repair Costs	\$1,200,000	\$1,200,000	\$0
11.02.A.1	Increased Length of Tunnels to North Lobe	\$350,211	\$257,004	-\$93,207
11.02.A.2	CSX Tunnel to Lower West Lobe	\$138,454	\$138,454	\$0
11.02.A.3	Tunnel in the North Lobe Between Mining Benches	\$263,722	\$263,722	\$0
11.02.A.4	Short Bench/Ramp/Pre-Splitting	\$12,525,000	\$12,525,000	\$0
11.02.A.5	Ramp from Upper West Lobe to Lower West Lobe	\$410,865	\$135,171	-\$275,694
11.02.A.6	Ramp from Main Lobe to North Lobe (Actual Cost)	\$28,038	\$28,038	\$0
11.02.A.7	Blast Design, \$50,000 per year for 14 years	\$700,000	\$430,884	-\$269,116
11.02.A.8	Pumping from Expanded North Lobe After Mining	\$48,000	\$48,000	\$0
11.02.A.9	Overburden Removal and Berm Construction	\$500,000	\$14,200	-\$485,800
11.02.A.10	Fence along West and North Line	\$65,000	\$65,000	\$0
11.02.A.11	Grading under Ramp in North Lobe	\$176,000	\$176,000	\$0
11.02.A.12	Removal of Deleterious Material	\$6,000,000	\$7,128,295	\$1,128,295
11.02.A.13	Prior Rock Coring/Testing (Actual Cost)	\$77,257	\$77,257	\$0
11.06	Administrative Support Cost	\$344,139	\$436,574	\$92,435
11.13	Costs Resulting from Change, Amendment or Alteration	\$1,356,113	\$2,324,088	\$967,975
Total		\$24,182,799	\$25,647,687	\$1,464,888

Summary of Capital Costs

Agreement Reference	Description	Estimate Reported to Board on June 16, 2011	Revised Estimate	Difference
11.01.C.1	Lost Reserves Payment	\$15,485,275	\$15,485,275	\$0
11.03	Additional 94-ton Truck and a Small Drill	\$691,000	\$691,000	\$0
17.01	Real Estate Taxes - Transitional Reservoir	\$5,023,000	\$6,481,577	\$1,458,577
Total		\$21,199,275	\$22,657,852	\$1,458,577

Total Mining Costs	\$45,382,074	\$48,305,539	\$2,923,465
---------------------------	---------------------	---------------------	--------------------