

IO No. : 5001056
 Tracking No. : ENG07163M
 Vendor No. : 6001305

Original Value: 8,253,300.00
 Approved Value: 8,267,554.29
 Current Value : 8,267,554.29

Change Number	Text	Value	Initiator	Date	File Letter	CR #	Board Approval	Status	Approver	Ser. No.	Charge Number	Object Class
0001	Teatrch Wlctth Design Issues for Condenser Water Piping	14,254.29 INC	M31UR8C	04/01/2010	0248	001	X	Approved	US7ALXC	0001 0001	3785913 3785914	ENRBELEG PW_SERVICE