

Client : 100

Report Name: ZREP\_CHANGE\_ORDER\_LOG  
Requester : ON62ACB

System ERD  
04/22/2010 14:21:3  
Page: 1

PO No. : 5000971  
Tracking No. : EN356363D  
Vendor No. : 6000654

Original Value: 11,227,400.00  
Approved Value: 12,877,923.80  
Current Value : 12,877,923.80

Change Number	Text	Value	Initiator	Date	File Letter	CR #	Board Approval	Status	Approver	Seq. No.	Change Number	Object Class
0001	Remove Silt in Front of the Shuize Gates	487,046.87	MISUREC	08/20/2009	0080	002	X	Approved	USDPLMC	0001	3559402	ENRGELES
0002	Revised Scope of Work for Replacing Steps Logs and Guides	669,476.93	MISUREC	12/01/2009	0100	003	X	Approved	USDPLMC	0001	3559813	M4_SERVICE
0003	Bar Screens at Cgd Five Controlling Works & Overlief Locks	294,000.00	MISUREC	04/01/2010	0134	004	X	Approved	USDPLMC	0002	3679287	ENRGELES
										0002	3679288	M4_SERVICE
										0003	3785942	ENRGELES
										0003	3785963	M4_SERVICE