

Original Value: 228,474,000.00
 Approved Value: 228,812,906.06
 Current Value : 228,812,906.06

+ 12, 984, 970
 = 228, 825, 810. 76

PO No. : 5000954
 Tracking No. : RNO72203P
 Vendor No. : 6001255

Change Number	Text	Value	Initiator	Date	File Letter	CR #	Board Approval	Status	Approver	Seq. No.	Charge Number	Object Class
0001	Use Deparctok Couplings in Lieu of Field Welding Joints	19,564.99	MCUIREC	07/01/2009	00198	007	X	Approved	USPALM	0001	3507408	EINKEELG
0002	Remove Additional Spoil in Lagoon 9	122,236.88	MCUIREC	07/01/2009	00179	002	X	Approved	USPALM	0001	3507409	MJ_SERVICE
0003	Overhead Steam Line Pier No. 17 Rooting	2,776.59	MCUIREC	07/08/2009	0369	004		Approved	UNENPWERU	0001	3507408	MJ_SERVICE
0004	Revisions to the Design of the Air Release Valve Vault	4,307.15	MCUIREC	08/10/2009	0607	005		Approved	UNENPWERU	0002	3514522	EINKEELG
0005	Power Connection at the New East Gate at ORP	42,092.88	MCUIREC	09/08/2009	0709	020	X	Approved	USPALM	0003	3544925	MJ_SERVICE
0006	Use of CV-7 Backfill Material in Lieu of CV-6 Backfill	7,683.55	MCUIREC	09/22/2009	0708	032	X	Approved	UNENPWERU	0004	3574074	EINKEELG
0007	Install Revised Temporary Roadway at the East Gate House	16,805.34	MCUIREC	09/22/2009	0609	009	X	Approved	UNENPWERU	0005	3588643	MJ_SERVICE
0008	Reinforcement of Electrical & Mechanical Room Slab	11,250.03	MCUIREC	09/22/2009	0696	016	X	Approved	UNENPWERU	0005	3588644	EINKEELG
0009	Install 8 Micropiles in Place of 8 Auger Piles	73,000.00	MCUIREC	09/22/2009	0734	018	X	Approved	UNENPWERU	0005	3588643	MJ_SERVICE
0010	Drill 9 Tie-Backs at a Steeper Angle of Indication	10,960.44	MCUIREC	09/22/2009	0690	030	X	Approved	UNENPWERU	0005	3588644	EINKEELG
0011	Revise Beams and the Lower Openings in the Grit Bldg	2,517.22	MCUIREC	09/22/2009	0789	023		Approved	UNENPWERU	0005	3588643	MJ_SERVICE
0012	Revise Floor Opening in Grit Building	7,928.16	MCUIREC	10/01/2009	0812	012		Approved	UNENPWERU	0006	3599652	EINKEELG
0013	Remove & Replace Grounding Cable	2,532.36	MCUIREC	10/16/2009	0878	048		Approved	UNENPWERU	0006	3599653	MJ_SERVICE
0014	Provide Additional Expansion Joint in Tunnel A	6,603.74	MCUIREC	10/21/2009	0901	031		Approved	UNENPWERU	0007	3632940	EINKEELG
0015	Underslab drain piping shown on IB-214 and IB-216	3,819.88	MCUIREC	11/13/2009	0982	021		Approved	UNENPWERU	0008	3637272	MJ_SERVICE
0016	Revise the Design of a Section of Phase 2 Raving Area	3,783.47	MCUIREC	11/17/2009	1002	067		Approved	UNENPWERU	0009	3661575	EINKEELG
0017	Remove & Dispose of Unknown Existing Buried Spread Rootings	5,049.05	MCUIREC	11/17/2009	1008	069		Approved	UNENPWERU	0010	3665723	MJ_SERVICE

0018	Revise Wiring from HUIPS Balun REBIA	447.72	INC	MCUUREC	11/17/2009	1012	061	Approved	UNENFAPURJ	0010	3665723	EINKEELG
0019	Revise the Design of a Beam Supporting Overhead Steam Line	5,394.40	INC	MCUUREC	11/17/2009	1019	060	Approved	UNENFAPURJ	0010	3665724	MI_SERVICE
0020	Provide an Alternate Fire Hydrant Location	5,006.83	INC	MCUUREC	11/17/2009	1025	071	Approved	UNENFAPURJ	0010	3665723	EINKEELG
0021	Remove Concrete Obstruction	9,112.37	INC	MCUUREC	11/17/2009	1032	074	Approved	UNENFAPURJ	0010	3665724	MI_SERVICE
0022	Gas Service Line Repair at Station 1B+00	6,008.12	INC	MCUUREC	12/03/2009	1041	079	Approved	UNENFAPURJ	0010	3665723	EINKEELG
0023	Provide Sloped Slab on TMS Sludge Box	7,666.37	INC	MCUUREC	12/22/2009	1118	047	Approved	UNENFAPURJ	0011	3681269	EINKEELG
0024	Add Louvers to IDS & Electrical Rooms in Grit Building	7,847.59	INC	MCUUREC	12/23/2009	1145	043	Approved	UNENFAPURJ	0012	3701826	EINKEELG
0025	Modify Access Sluice Gate at East Gate House	1,759.37	INC	MCUUREC	12/23/2009	1140	091	Approved	UNENFAPURJ	0013	3704131	MI_SERVICE
0026	Remove and Dispose 2 Field Identified 12" Storm Sewers	3,005.07	INC	MCUUREC	12/23/2009	1132	076	Approved	UNENFAPURJ	0013	3704131	MI_SERVICE
0027	Revise Top Slab Opening in Diversion Chamber 2	5,920.35	INC	MCUUREC	01/05/2010	1151	050	Approved	UNENFAPURJ	0013	3704131	EINKEELG
0028	Revise Requirements for Overhead Steam Line Pier Support	3,846.40	INC	MCUUREC	01/05/2010	1158	064	Approved	UNENFAPURJ	0014	3708979	EINKEELG
										0014	3708980	MI_SERVICE
										0014	3708979	EINKEELG
										0014	3708980	MI_SERVICE

6,920.60 INC ~~17770~~ 735 024
 3,383.45 INC 840 011
 9,752.91 DEC 871 027
 12,433.76 INC 896 026