

Change Order Log Report

EO No. : 3042407
 Tracking No. : ENG06902S
 Vendor No. : 5011178

Original Value: 150,000.00
 Approved Value: 66,771.77
 Current Value : 66,771.77

Change Number	Text	Value	Initiator	Date	File Letter	CR #	Board Approval	Status	Approver	Seq. No.	Change Number	Object Class
0001	For Board Order 8/6/2009, Report No. 09-1134.	83,222.23 DEC	JWESJ	08/11/2009			X	Approved	USPLMC	0001 0001 0001	3546240 3546291 3546292	ENGINEERS M1_SERVICE M1_SERVICE