

PO No. : 4000089
 Tracking No. : ENGL4253AF
 Vendor No. : 6001491

Original Value: 10,020,150.00
 Approved Value: 10,522,819.25
 Current Value : 10,522,819.25

Change Number	Text	Value	Initiator	Date	File Letter	COR #	Board Approval	Status	Approver	Seq. No.	Change Number	Object Class
=====	=====	=====	=====	=====	=====	=====	=====	=====	=====	=====	=====	=====
0001	Credit - Elimination of Field Office	28,500.00 DEC	SKRZYPEKK	09/22/2022	C001	C01		Approved	USSIMKHINM	0001	7034558	EINKBELEG
0002	Contingency NOC #1 - \$25,000.00	0.00 NOC	SKRZYPEKK	11/22/2022	C002	C02		Approved	USSIMKHINM	0001	7034559	MM_SERVICE
0003	Contingency NOC #2 - \$3,319.25	0.00 NOC	SKRZYPEKK	01/24/2023	C005	C05		Approved	USSIMKHINM	0002	7066724	EINKBELEG
0004	Per 2/2/23 Agenda Item 24, File No. 23-0138, Part 1 of 2	0.00 NOC	SKRZYPEKK	02/03/2023	C006	C06	X	Rejected	USKANES	0002	7066725	MM_SERVICE
0005	Per 2/2/23 Agenda Item 24, File No. 23-0138, Part 1 of 2	0.00 NOC	SKRZYPEKK	02/06/2023	C006	C06	X	Approved	USSIMKHINM	0002	7066726	MM_SERVICE
0006	Per 2/2/23 Agenda Item 24, File No. 23-0138, Part 2 of 2	531,169.26 INC	SKRZYPEKK	02/07/2023	C006	C06	X	Approved	USSIMKHINM	0003	7096689	EINKBELEG
0007	Extra - Water Main Vault Adjustments	10,023.51 INC	ALSTONC	02/08/2023	C003	C03		Approved	USSIMKHINM	0003	7096690	MM_SERVICE
0008	Extra - Ambient Air Monitoring-Safe Return to Work	3,319.25 INC	ALSTONC	02/09/2023	C005	C05		Rejected	USSTANSFIELDB	0003	7096691	MM_SERVICE
0009	Correcting C/O Rev COR#3 (Change 7)	10,023.51 DEC	STANSFIELDB	02/09/2023				Approved	USSIMKHINM	0004	7103208	EINKBELEG
										0004	7103209	MM_SERVICE
										0004	7103220	MM_SERVICE
										0005	7104209	EINKBELEG
										0005	7104210	MM_SERVICE
										0005	7104211	MM_SERVICE
										0006	7104951	EINKBELEG
										0006	7104952	MM_SERVICE
										0007	7106174	EINKBELEG
										0007	7106175	MM_SERVICE
										0008	7106601	EINKBELEG
										0008	7106602	MM_SERVICE
										0009	7106776	EINKBELEG
										0009	7106777	MM_SERVICE