



May 29, 2013

Mr. Michael Walsh  
F.H. Paschen, S.N. Nielsen, Inc.  
5515 North East River Road  
Chicago, IL. 60656  
Phone: (773) 444-3474  
Fax: (773) 693-0064

**Project** [06-024-3M] Effluent and Potable Water Piping Upgrades at NSWRP

**Category** Contract Change Correspondence

**Subject** CCO-002 - Operating Galleries Potable Water Connections, Extra, Recommend Board Approval

This responds to your Correspondence No. 00120, in response to our RFQ-002. You submitted a proposal for removing and providing several piping connections from the existing equipment to the new 8" potable water line.

Your proposal is an "extra" in the amount of \$94,248.00.

The Engineer has reviewed your proposal, found it to be reasonable for the work described, and will recommend its approval to the Board of Commissioners. The contractor will be notified in Constructware of the Board's action. You are not authorized to proceed with any work, which differs from or is beyond the scope of the contract documents, prior to being so directed by the Engineer.

The change order is germane to the original contract as signed.

In accordance with Article 25 of the contract's General Conditions this change order constitutes an alteration, or addition, to the work which may entitle the contractor to a time extension. This correspondence is written notice of such and you have 30 days from the completion of the change order work to submit proper documentation for a time extension if you believe one is due.

The contractor is advised that these changes from the originally specified work must be indicated on the "As-Built" drawings.

MVL:EK:JK:JW:CN:KS:AS

Sincerely,

ELECTRONIC  
Catherine A. O'Connor  
6/1/13 10:11 AM



Catherine A. O'Connor  
Director of Engineering

**Correspondence No.** 0122

**Metropolitan Water Reclamation District of Greater Chicago**

**111 East Erie Street Mailstop 501 Chicago, IL 60611-3154**  
**Phone: (312) 751-5600 Fax: (312) 751-5681**

### Supporting Documents

Document Type	Document	Open	Description	Date	Size (KB)
CCO	001-002		RFQ-002, Operating Galleries Potable Water Conn...	5/20/2013	
Correspondence	0069		RFQ-002 Proposal – Operating Galleries Potable ...	2/26/2013	
Correspondence	0116		RFQ-002: Operating Galleries Potable Water Conn...	5/14/2013	
Correspondence	0120		RFQ-002 Proposal-Revised – Operating Galleries ...	5/17/2013	
CE	CE-002		COR-002, Operating Galleries Potable Water Conn...	1/17/2013	
File	024 RFQ-002 Estimate.pdf		024 RFQ-002 Estimate.pdf	5/24/2013	36
File	024 CCO-002 Summary.docx		024 CCO-002 Summary.docx	5/24/2013	22
RFQ	RFQ-002		CE-002, Operating Galleries Potable Water Conne...	2/6/2013	