

Contract #	Contract Name	Purchase Order	Vendor Name	Increase/Decrease	Amount	Description	Original Contract Value	Current Contract Value	Scheduled Contract Completion Date
06-218-3M	Blower Nos. 9 & 10 and Air Main Installation CWRP	5001024	Mecon Industries Inc	INC	\$4,483.00	Extra - Blower 9 & 10 Heaters	\$16,025,240.00	\$16,204,885.00	December 11, 2012
08-865-3P	Aeration Tanks and Elevators Rehabilitation	5001225	IHC Construction Companies, LLC	INC	\$4,758.60	Extra - Additional Smoke Detectors for Machine Room	\$14,224,400.00	\$14,342,427.19	December 12, 2012
10-185-3E	Pump and Blower Medium Voltage Switchgear Replacement at Stickney WRP	5001300	Divane Brothers Electric Company	INC	\$5,500.00	Extra - Thermal Curves for Main Storage Pump Motors	\$5,797,000.00	\$5,973,013.00	April 2, 2013
09-365-5F	Heritage Park Flood Control Facility	5001339	F H Paschen / Lake County Grading JV	DEC	\$6,500.00	Net Credit - Existing Base Tee Manhole in Place	\$29,475,000.00	\$29,767,965.23	March 9, 2014
09-365-5F	Heritage Park Flood Control Facility	5001339	F H Paschen / Lake County Grading JV	INC	\$7,736.93	Extra - Install Rebar in Curb Enclosing Baseball Fields	\$29,475,000.00	\$29,767,965.23	March 9, 2014