

Report on Change Orders Authorized by the Director of Engineering  
for May 2013

<u>Contract Number</u>	<u>Contract Name</u>	<u>Purchase Order</u>	<u>Vendor Name</u>	<u>Inc/Dec</u>	<u>Amount</u>	<u>Description</u>	<u>Original Contract Value</u>	<u>Contract Value at May 31, 2013</u>	<u>Scheduled Contract Completion Date</u>
91-177-DE	Distributed Control System for WSPS RAPS SSA	5001316	DIVANE BROS. ELECTRIC CO	DEC	\$ 4,101.00	Credit - Delete Serial Interface to 480V Switchgear WSPS	\$9,788,932.00	\$9,738,663.00	October 19, 2013