

(December 21, 2017 Board Meeting)

ATTACHMENT 2
CO Status Report November 2017

02-111-3M, TARP Pump #8 Rehabilitation Mainstream Pumping Station

Contractor completed the reassembly of Pump and Motor. All components have been installed and are being tested as the weather and reservoir construction permits. Final completion is anticipated early next quarter.