

ID No. : 5001654
 Tracking No. : 25256
 Vendor No. : 6008800

Original Value: 157,728.00
 Approved Value: 155,889.05
 Current Value :

Change Number	Text	Value	Initiator	Date	File Letter	CR #	Board Approval	Status	Approver	Seq. No.	Change Number	Object Class
0001	Increase for the Preliminary Steam line repair	9,900.00 INC	NESSING	10/31/2018				Approved	USINKHM	0001	6103875	ENK3E13
0002	02/07/19 BOC, F2018 CLOSOUT, HR	11,738.95 DEC	TURNERD1	02/07/2019			X	Approved	USINKHM	0002	6171071	MM_SERVICE
										0002	6171072	MM_SERVICE