

Attachment 1  
Report on Change Orders on Contracts with 5% Contingency Provision Authorized by the Director of Engineering for April 2025

Contract Number	Contract Name	Purchase Order	Vendor Name	Subcontractor	Amount	Description	Original Contract Value	Previous Cumulative Contract Change Orders	Current Contract Value at April 30, 2025	Current Substantial Completion Date	Time Extension (in Days)
11-187-3F	Addison Creek Channel Improvements, SSA	4000103	Judlau Contracting, Inc.	Judlau	-\$1,278.93	CO-21 Existing Manhole location in Reach 1 at 45th Ave (RFI - 86)	\$77,297,500.00	\$310,649.72	\$77,703,430.25	6/1/2026	0
11-187-3F	Addison Creek Channel Improvements, SSA	4000103	Judlau Contracting, Inc.	Judlau	\$30,925.15	CO-25 Additional East Bank Stabilization Measures at Reach 9 (RFI - 93)	\$77,297,500.00	\$309,370.79	\$77,703,430.25	6/1/2026	0
11-187-3F	Addison Creek Channel Improvements, SSA	4000103	Judlau Contracting, Inc.	Judlau	\$65,634.31	CO-31 Additional Channel Improvements in Reach 1 from Hirsch Terrace to Hirsch Street	\$77,297,500.00	\$340,295.94	\$77,703,430.25	6/1/2026	0
18-148-3P	Digester Rehabilitation and Gas Piping Replacement - Phase II, Stickney Water Reclamation Plant	4000106	IHC Construction Companies, LLC	IHC	\$10,649.29	CO-11 HVAC & DCS Monitoring (RFI-34) (COR - 5)	\$52,360,000.00	\$3,322.60	\$52,403,144.61	10/5/2029	0
18-148-3P	Digester Rehabilitation and Gas Piping Replacement - Phase II, Stickney Water Reclamation Plant	4000106	IHC Construction Companies, LLC	Dahme Mechanical Industries, Inc.	\$29,172.72	CO-13 HW, CW and Sanitary Drain and Vent Replacement at Women's Restroom (RFI - 67) (COR - 10)	\$52,360,000.00	\$13,971.89	\$52,403,144.61	10/5/2029	0
14-253-5FR	Flood Control Project on Midlothian Creek in Robbins, Illinois	4000111	V3 Construction Group, Ltd.	V3	-\$20,630.66	CO-05 Rain Garden Grading Revisions	\$19,841,500.00	\$144,447.75	\$20,178,168.48	6/18/2026	0
14-253-5FR	Flood Control Project on Midlothian Creek in Robbins, Illinois	4000111	V3 Construction Group, Ltd.	V3	\$14,030.49	CO-07 Unforeseen Pipe in Kedzie Jack and Bore	\$19,841,500.00	\$123,817.09	\$20,178,168.48	6/18/2026	0
14-253-5FR	Flood Control Project on Midlothian Creek in Robbins, Illinois	4000111	V3 Construction Group, Ltd.	Harrington Site Services Company	\$74,128.49	CO-08 Valero Pipeline Potholing	\$19,841,500.00	\$137,847.58	\$20,178,168.48	6/18/2026	0
14-253-5FR	Flood Control Project on Midlothian Creek in Robbins, Illinois	4000111	V3 Construction Group, Ltd.	Harrington Site Services Company	\$99,528.53	CO-09 Kedzie Ave and 137th Street Watermain Conflict (RFI-47)	\$19,841,500.00	\$237,376.11	\$20,178,168.48	6/18/2026	0
14-253-5FR	Flood Control Project on Midlothian Creek in Robbins, Illinois	4000111	V3 Construction Group, Ltd.	V3	\$25,163.88	CO-10 Stone Armoring Undercuts	\$19,841,500.00	\$311,504.60	\$20,178,168.48	6/18/2026	0
15-069-3D	Rehabilitation of Steel Spandrel Beams of Pump and Blower House, O'Brien Water Reclamation Plant	4000087	IHC Construction Companies, LLC	IHC	\$11,964.48	CO-14 Replacement of Rooftop Skylight Corrugated Panels	\$21,730,000.00	\$678,781.20	\$22,420,745.68	7/11/2026	0