

PO No. : 5001316
 Tracking No. : ENG0117/E
 Vendor No. : 6000031

Original Value: 9,788,932.00
 Approved Value: 9,787,974.00
 Current Value : 9,787,974.00

Change Number	Text	Value	Initiator	Date	File Letter	CR #	Board Approval	Status	Approver	Seq. No.	Charge Number	Object Class
0001	D/S Equipment Changes, West Side Fire Screens Bldg	958.00 DEC	BOYKUN	03/20/2013	0094	001		Approved	USNELNERU	0001 0001	4611023 4611024	ENKEELRG M_SERVICE