

21-603-31, Sluge Pumping Improvements at Various Locations

As Of: 4/30/2025 Contract Type: ZLF Title: Sludge Pump Improvements at Various Locations

Group/Item:	Location:	Validity Dates:	Bid Deposit:	Final Completion:
	Various		N/A	

Group/Item	Location	PO #	Current Vendor	Award Value	Change Order Incr/(Decr)	Adjusted Award Value	SAP PO Value	SAP SES Value	SAP Invoice Value	Still to Deliver Value
	Various	5001867	6000002-INDEPENDENT MECHANICAL	8,174,996.00	419,682.00	8,594,678.00	8,594,678.00	8,030,330.96	8,030,330.96	564,347.04
				8,174,996.00	419,682.00	8,594,678.00	8,594,678.00	8,030,330.96	8,030,330.96	564,347.04

Original Contract Amount 8,174,996.00
Date of Board Approval 4/7/2022
Cumulative Change Order (4/30/2025) \$ 419,682.00
% Change of Original Contract Value 5.1%
Current Contract Value 8,594,678.00
Requested Increase or Decrease \$ 284,804.00
New Contract Value 8,879,482.00
% Change of Current Contract Value 3.3%
% Change of Original Contract Value 8.6%