

PO No. : 500831
 Tracking No. : ENG04252P
 Order No. : 6000560

Original Value: 20,391,000.00
 Approved Value: 20,425,766.51
 Current Value : 20,425,766.51

Charge Number	Text	Value	Initiator	Date	File Letter	CR #	Board Approval	Status	Approver	Seq. No.	Change Number	Object Class
0001	Zero-net chargeorder from line 4 to line 3	0.00	CRUNIONS	10/09/2008				Net Zero		0001	3206510	ENGINEER
0002	Install 12" Drain for Mixed Liquor Channel in Battery C	37,338.31	MCUREC	12/12/2008	0091	001	X	Approved	USPAC	0001	3206511 3206512	WM SERVICE WM SERVICE
0003	Deletion of Centrifuge Piping	2,571.80	MCUREC	06/05/2009	0192	004		Approved	UNEPFAERU	0002 0003	3270454 3270455 3494541 3494542	ENGINEER WM SERVICE ENGINEER WM SERVICE ENGINEER WM SERVICE