

Attachment 1
Status Report 11-187-3F, Addison Creek Channel Improvements, SSA
July to September 2024

Contract 11-187-3F, Addison Creek Channel Improvements, SSA, P.O. No. 4000103, Judlau Contracting, Inc			
Change Order Description	Change Order Amount	Contract Value as of July 1, 2024	Contract Value as of September 30, 2024
CO-06 RFI 61 8" PCC Pvmt Joints	\$3,057.51	\$77,358,401.40	\$77,361,458.91
CO-12 Relocation for Lift Station and Watermain in Reach 6 (RFI-38 & RFI-46)	\$27,155.40	\$77,361,458.91	\$77,388,614.31