

Attachment 1
Status Report 11-187-3F, Addison Creek Channel Improvements, SSA
October to December 2024

Contract 11-187-3F, Addison Creek Channel Improvements, SSA, P.O. No. 4000103, Judlau Contracting, Inc			
Change Order Description	Change Order Amount	Contract Value as of July 31, 2024	Contract Value as of September 30, 2024
CO-13 Reach 4 Utility Locating	\$27,248.10	\$77,297,500.00	\$77,415,862.41
CO-14 Additional Guardrails for Reach 7 and Reach 8	\$24,315.04	\$77,297,500.00	\$77,437,244.39
CO-18 RFP 11 - Managing Overburden Material at Reach 3 (RFI-96 & RFI-113)	\$38,239.34	\$77,297,500.00	\$77,478,416.79