

Original Value:	7,137,232.12
Approved Value:	7,278,929.88
Current Value :	7,278,927.88

Change Number	Text	Value	Initiator	Date	File Letter	CR #	Board Approval	Status	Approver	Seq. No.	Change Number	Object Class
0001	Zero-Net C/O \$1,514,998.00 2003 & 2004 to 2002	0.00	FOROSAR	11/04/2002	N/A	N/A		Approved	USNEUBERU	0001	961573	ENGINEER3
										0001	961574	MJ_SERVICE
										0001	961575	MJ_SERVICE
0002	CR 02A, IS, Additional Work to 10" Tee Assemblies	2,839.00	FOROSAR	11/12/2002	0132	02A		Approved	USNEUBERU	0001	961576	MJ_SERVICE
0003	CR 02A, IS, Cap Demolished Pipes	2,888.19	FOROSAR	11/12/2002	0133	06A		Approved	USNEUBERU	0002	966585	ENGINEER3
										0002	966586	MJ_SERVICE
0004	CR 010, IS, Supply & Install Additional Diffuser Plates	58,027.75	FOROSAR	11/12/2002	0120	010	X	Approved	USNEUBERU	0002	966585	ENGINEER3
										0002	966586	MJ_SERVICE
0005	CR 01A, IS, PWS Channel "B" Diffuser Supports	31,133.32	FOROSAR	11/19/2002	0131	01A	X	Approved	USNEUBERU	0002	966585	ENGINEER3
										0002	966586	MJ_SERVICE
0006	CR 012, NIE, Schedule 40 Galvanized Rerailment Pipe	32,949.50	FOROSAR	11/19/2002	0135	012	X	Approved	USNEUBERU	0003	993502	ENGINEER3
										0003	993503	MJ_SERVICE
0007	CR 013, Unit Price, Additional Plate Holders	13,860.00	FOROSAR	12/23/2002	0141	013	X	Approved	USNEUBERU	0003	993502	ENGINEER3
										0003	993503	MJ_SERVICE
0008	CR 014, IS, Credit for Diffuser Plates	1,026.00	FOROSAR	05/22/2003	0158	014		Approved	USNEUBERU	0004	1023564	ENGINEER3
										0004	1023735	MJ_SERVICE
0009	CR 011, IS, Adjustment to CR 011 per RE Disp 3/11/03	4,515.00	FOROSAR	05/22/2003		011		Approved	USNEUBERU	0005	1165802	ENGINEER3
										0005	1165803	MJ_SERVICE
0010	CR 012, IS, Adjustment to CR 012 per RE Dispositions 3/11/03	21,871.17	FOROSAR	05/22/2003		012		Approved	USNEUBERU	0005	1165802	ENGINEER3
										0005	1165803	MJ_SERVICE
0011	UP Adjustment Items 6B, 6D, 6F per RE Disposition 3/11/03	220,442.13	FOROSAR	05/22/2003				Approved	USNEUBERU	0005	1165802	ENGINEER3
										0005	1165803	MJ_SERVICE
0012	manual reversal of 05/22/03 DEC c/o that can not be approved	247,854.30	NEUBERU	04/28/2004				Approved	USNEUBERU	0005	1165802	ENGINEER3
										0005	1165803	MJ_SERVICE
										0006	1495086	ENGINEER3
										0006	1495087	MJ_SERVICE