

Attachment 1
Report on Change Orders on Contracts with 5% Contingency Provision Authorized by the Director of Engineering for June 2025
Change Orders are Listed in Approval Date Order

Contract Number	Contract Name	Purchase Order	Vendor Name	Subcontractor	Amount	Description	Original Contract Value	Previous Cumulative Contract Change Orders	Current Contract Value at June 30, 2025	Current Substantial Completion Date	Time Extension (in Days)
15-069-3D	Rehabilitation of Steel Spandrel Beams of Pump and Blower House, O'Brien Water Reclamation Plant	4000087	IHC Construction Companies, LLC	IHC	-\$39,366.25	CO-15 RFP 7, Credit for Deleted C-Channel Reinforcements South Roof Spandrels between Column Lines 8 & 15	\$21,730,000.00	\$729,248.20	\$22,476,929.96	5/12/2026	0
15-069-3D	Rehabilitation of Steel Spandrel Beams of Pump and Blower House, O'Brien Water Reclamation Plant	4000087	IHC Construction Companies, LLC	IHC	\$57,048.01	CO-17 Tower 1, Parapet Replacement between gridlines A.1 & B.3 and 16.3 & 17	\$21,730,000.00	\$689,881.95	\$22,476,929.96	5/12/2026	0
16-127-3DR	A/B and C/D Service Tunnel Rehabilitation - Phase Three, Stickney Water Reclamation Plant, Rebid	4000097	IHC Construction Companies, LLC	IHC	\$8,858.15	CO-30 Bollards near Gallery B Driveway (COR-30)	\$28,872,125.00	\$504,394.30	\$29,385,377.45	12/24/2025	0
20-415-2S	Biogas Combined Heat and Power System, EWRP	4000112	BAXTER & WOODMAN/BOLLER CONSTRUCTION COMPANY, LLC	BAXTER & WOODMAN	\$3,850.00	CO-02 Unison Solutions Glycol Chiller Control Panel Material Change (RFI-01) (COR-1)	\$10,595,800.00	\$0.00	\$10,599,650.00	7/1/2026	0
14-253-5FR	Flood Control Project on Midlothian Creek in Robbins, Illinois	4000111	V3 Construction Group, Ltd.	V3 Construction Group, Ltd.	\$7,918.42	CO-11 Channel Drop and Wetland Overflow Grading Revisions	\$19,841,500.00	\$336,668.48	\$20,198,930.60	8/13/2026	0
14-253-5FR	Flood Control Project on Midlothian Creek in Robbins, Illinois	4000111	V3 Construction Group, Ltd.	V3 Construction Group, Ltd.	\$12,843.70	CO-12 Sediment Buildup in 137th St. Culvert (RFI - 58)	\$19,841,500.00	\$344,586.90	\$20,198,930.60	8/13/2026	0
14-259-5F	Flood Control Project in the Vicinity of 131st Street and Cypress Lane in Palos Heights	4000113	Meru Corporation	Meru	-\$1,479.00	CO-03 meru.003 RFP3 Credit Proposal for Tree Rem and Asphalt	\$697,000.00	\$16,289.00	\$711,810.00	7/9/2025	0