

PO No. : 4000082

Tracking No. : ENG152664H

Vendor No. : 6000054

Original Value: 25,923,450.00

Approved Value: 25,918,155.01

Current Value : 25,918,155.01

Change Number =====	Text =====	Value =====	Initiator =====	Date =====	File Letter =====	COR # =====	Board Approval =====	Status =====	Approver =====	Seq. No. =====	Change Number =====	Object Class =====
0001	Contingency NOC #1 - (\$7,260.00)	0.00 NOC	SKRZYPEKK	04/26/2022	C001	C01		Approved	USSIMKHINM	0001	6955958	EINKBELEG
										0001	6955959	MM_SERVICE
										0001	6955970	MM_SERVICE
0002	Contingency NOC #2 - \$30,840.48	0.00 NOC	SKRZYPEKK	04/28/2022	C002	C02		Approved	USSIMKHINM	0002	6957510	EINKBELEG
										0002	6957511	MM_SERVICE
										0002	6957512	MM_SERVICE
0003	Credit - Engineer's Trailer	5,294.99 DEC	SKRZYPEKK	06/06/2022	C004	C04		Approved	USSIMKHINM	0003	6977358	EINKBELEG
										0003	6977359	MM_SERVICE