



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details (With Text)

File #: 22-0392 **Version:** 1
Type: Report **Status:** Filed
File created: 4/11/2022 **In control:** Engineering Committee
On agenda: 4/21/2022 **Final action:** 4/21/2022
Title: Report on change orders authorized and time extensions approved by the Director of Engineering during the month of March 2022

Sponsors:

Indexes:

Code sections:

Attachments: 1. Attachment 1 CO Report March 2022 5% Contingency.pdf, 2. Attachment 2 CO Status Report March 2022.pdf

Date	Ver.	Action By	Action	Result
4/21/2022	1	Board of Commissioners	Published and Filed	Pass

TRANSMITTAL LETTER FOR BOARD MEETING OF APRIL 21, 2022

COMMITTEE ON ENGINEERING

Mr. Brian A. Perkovich, Executive Director

Report on change orders authorized and time extensions approved by the Director of Engineering during the month of March 2022

Dear Sir:

There was one change order approved by the Director of Engineering on contracts with a 5% contingency provision for errors and omissions and unforeseen circumstances, for an increase or decrease of \$100,000.00 or less during March 2022.

There were zero extension requests approved by the Director of Engineering for March 2022.

Please advise the undersigned if additional information is required.

Respectfully Submitted, Catherine A. O'Connor, Director of Engineering, GCR

Attachments