



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details (With Text)

File #: 18-0576 **Version:** 1

Type: Report **Status:** Filed

File created: 6/8/2018 **In control:** Engineering Committee

On agenda: 6/21/2018 **Final action:** 6/21/2018

Title: Report on change orders authorized and approved by the Director of Engineering during the month of May 2018

Sponsors:

Indexes:

Code sections:

Attachments: 1. Attachment 1 CO Report May 2018 \$10,000.pdf, 2. Attachment 2 CO Report May 2018 5% Contingency.pdf, 3. Attachment 3 CO Status Report May 2018.pdf

Date	Ver.	Action By	Action	Result
6/21/2018	1	Board of Commissioners	Published and Filed	Pass
6/21/2018	1	Committee of the Whole	Recommended	Pass

TRANSMITTAL LETTER FOR BOARD MEETING OF JUNE 21, 2018

COMMITTEE ON ENGINEERING

Mr. John P. Murray, Acting Executive Director

Report on change orders authorized and approved by the Director of Engineering during the month of May 2018

Dear Sir:

One change order was approved by the Director of Engineering that cumulatively, but not individually, increased or decreased the value of the contract by \$10,000.00 or less during May 2018. The contract and related data is listed in Attachment 1.

Four change orders were approved by the Director of Engineering on contracts with a 5% contingency provision for errors and omissions and unforeseen circumstances, for an increase or decrease of \$100,000.00 or less during May 2018. The contracts and related data are listed in Attachment 2.

Please advise the undersigned if additional information is required.

Respectfully Submitted, Catherine A. O'Connor, Director of Engineering, MVL

Attachments