



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 21-0440 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 5/7/2021 **In control:** Procurement Committee

On agenda: 5/20/2021 **Final action:** 5/20/2021

Title: Authority to increase Contract 16-079-3D Rehabilitation of North Branch Pumping Station, NSA, to Path Construction Company, Inc. in an amount of \$2,735.03, from an amount of \$5,426,811.71, to an amount not to exceed \$5,429,546.74, Account 401-50000-645780, Purchase Order 4000060

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order Log - Purchase Order 4000060.pdf

Date	Ver.	Action By	Action	Result
5/20/2021	1	Board of Commissioners	Approved	Pass