



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Text

File #: 23-0182, **Version:** 1

TRANSMITTAL LETTER FOR BOARD MEETING OF FEBRUARY 16, 2023

COMMITTEE ON ENGINEERING

Mr. Brian A. Perkovich, Executive Director

Report on change orders authorized and time extensions approved by the Director of Engineering during the month of January 2023

Dear Sir:

There were three change orders approved by the Director of Engineering on contracts with a 5% contingency provision for errors and omissions and unforeseen circumstances, for an increase or decrease of \$100,000.00 or less during January 2023.

There were no time extension requests approved by the Director of Engineering for January 2023.

Please advise the undersigned if additional information is required.

Respectfully Submitted, Catherine A. O'Connor, Director of Engineering, GCR

Attachments