



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details

---

**File #:** 22-0680      **Version:** 1

**Type:** Agenda Item      **Status:** Adopted

**File created:** 7/21/2022      **In control:** Procurement Committee

**On agenda:** 8/11/2022      **Final action:** 8/11/2022

**Title:** Authority to decrease Contract 16-079-3D Rehabilitation of North Branch Pumping Station, NSA, to Path Construction Company, Inc. in an amount of \$2,379,660.58, from an amount of \$5,429,546.74, to an amount not to exceed \$3,049,886.16, Account 401-50000-645780, Purchase Order 4000060

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Change Order Log - Purchase Order 4000060

Date	Ver.	Action By	Action	Result
8/11/2022	1	Board of Commissioners	Approved	Pass