



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details (With Text)

File #: 17-0836 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 8/18/2017 **In control:** Procurement Committee

On agenda: 8/31/2017 **Final action:** 8/31/2017

Title: Authority to increase Contract 14-987-11, Railroad Track Maintenance in the Stickney Service Area, to Track Service, Inc., in an amount of \$60,000.00 from an amount of \$417,202.07 to an amount not to exceed \$477,202.07, Account 101-69000-612670, Purchase Order 5001500

Sponsors:

Indexes:

Code sections:

Attachments: 1. 14-987-11 20160831.pdf

Date	Ver.	Action By	Action	Result
8/31/2017	1	Board of Commissioners	Approved	Pass
8/31/2017	1	Committee of the Whole	Recommended	Pass

TRANSMITTAL LETTER FOR BOARD MEETING OF AUGUST 31, 2017

COMMITTEE ON PROCUREMENT

Mr. David St. Pierre, Executive Director

Authority to increase Contract 14-987-11, Railroad Track Maintenance in the Stickney Service Area, to Track Service, Inc., in an amount of \$60,000.00 from an amount of \$417,202.07 to an amount not to exceed \$477,202.07, Account 101-69000-612670, Purchase Order 5001500

Dear Sir:

On January 8, 2015, the Board of Commissioners authorized the Director of Procurement and Materials Management to award Contract 14-987-11, Railroad Track Maintenance in the Stickney Service Area, to Track Service, Inc., in an amount not to exceed \$420,277.00. The contract will expire on December 31, 2017.

As of August 14, 2017, the attached list of change orders has been approved. The effect of these change orders resulted in a decrease in an amount of \$3,074.93 from the original amount awarded of \$420,277.00. The current contract value is \$417,202.07. The prior approved change orders reflect a 0.7% decrease to the original contract value.

The increase is required to correct deficiencies in the railroad track adjacent to Lagoon No. 28 at the Lawndale Avenue Solids Management Area (LASMA). The curved section of track on this approach is out-of-gage and further deterioration could result in a derailment of biosolids dump cars. Railroad track cross-ties will also be removed and replaced at various locations from the Stickney WRP to LASMA.

This change order is in compliance with the Illinois Criminal Code since the change is due to circumstances not reasonably foreseeable at the time the contract was signed, and is in the best interest of the District.

It is hereby recommended that the Board of Commissioners authorize the Director of Procurement and

Materials Management to execute a change order to increase Contract 14-987-11 in an amount of \$60,000.00 (approximately 14.4% of the current contract value) from an amount of \$417,202.07 to an amount not to exceed \$477,202.07.

Funds are available in Account 101-69000-612670.

Requested, John P. Murray, Director of Maintenance and Operations, BAP:SO'C:MAG:JR:JMC:RTR
Recommended, Darlene A. LoCascio, Director of Procurement and Materials Management
Respectfully Submitted, Barbara J. McGowan, Chairman Committee on Procurement
Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of the Board of Commissioners for August 31, 2017

Attachment