



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details

---

**File #:** 18-0472      **Version:** 1

**Type:** Agenda Item      **Status:** Adopted

**File created:** 5/8/2018      **In control:** Procurement Committee

**On agenda:** 5/17/2018      **Final action:** 5/17/2018

**Title:** Authority to increase Contract 16-125-4F McCook Reservoir Expanded Stage 2 Slope Stabilization and Retaining Walls, SSA to Schwartz Excavating, Inc. in an amount of \$1,376,551.49, from an amount of \$7,388,071.94, to an amount not to exceed \$8,764,623.43, Account 401-50000-645630, Purchase Order 4000047

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CO Log 16-125-4F BM 5-17-18.pdf

Date	Ver.	Action By	Action	Result
5/17/2018	1	Board of Commissioners	Approved	Pass
5/17/2018	1	Committee of the Whole	Recommended	Pass