



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details

---

**File #:** 19-0065      **Version:** 1

**Type:** Agenda Item      **Status:** Adopted

**File created:** 1/11/2019      **In control:** Procurement Committee

**On agenda:** 1/24/2019      **Final action:** 1/24/2019

**Title:** Authority to decrease Contract 14-113-5F, Stormwater Retrofits for Real Time Controls and Rainwater Harvesting System at Dearborn Homes, in Chicago, Illinois with Concord Excavating Enterprises, Inc. in an amount of \$986,132.34, from an amount of \$1,088,880.00, to an amount not to exceed \$102,747.66, and to decrease the related five percent change order allowance in an amount of \$54,444.00, from an amount of \$54,444.00, to an amount not to exceed \$0.00, Account 501-50000-645620, Purchase Order 4000058

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
1/24/2019	1	Board of Commissioners	Approved	Pass
1/24/2019	1	Committee of the Whole	Recommended	Pass